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Dear Dick: \Fina.ucial Progress Report No. 4

Attached is the expenditure curve for LAC on project OXCART,
starting 1 September 1959. We have mads heavy commitments,
particularly for the purc:ie of metal materials, during this month,

but, &8s you can see, we are well within our expenditare limits.

We are awaiting a3 work statement and financial bid from [l 25X1A5a1

25X1A5a1 expecting to issue them
limited purchase orders within the next few weeks.
\
25X1A As you can see on the curve, to the end of December we have ex-
pended [N of a total authorization of N *-
25X1A can cbviously continue to the end of January, st least, without
added funds.
Sincerely,
cer J.P. (2) \
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